
 
 

Request for City Council Committee Action 

from the Department of Public Works 
 
Date:  December 10, 2013 

  

To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject: Contract Amendment with Premier Electrical Corporation for Traffic 

Management Center Upgrade and Signal Controller/Cabinet 

Replacement  

 

Recommendation:   

 

A. Authorize City Officers to amend the termination date of Contract C-35421 

with Premier Electrical Corporation to July 30, 2014.   

B. Approve Supplemental Agreements #2 through #7; Change Orders #2 

through #10; and Work Orders #1 through #12 in the sum total of 

$149,977.39 for an amended contract total of $9,910,372.36.  

Contingency funds will be used to pay for the additional cost.  No 

additional appropriation is required.   

 

Previous Directives: 

 

 February 10, 2012 – Council approval to accept the low bid submitted to 

the Public Works Department on OP No 7551 from Premier Electrical 

Corporation, for an estimated expenditure of $9,760,394.97, to complete 

the Traffic Management Center Upgrade and Traffic Signal Controller and 

Cabinet Replacement Project.  

 

Department Information:   

 

Prepared by: Nickolas VanGunst, P.E., PTOE, Professional Engineer, 673-2172 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Nickolas VanGunst 

 
 
Financial Impact 

 No financial impact 
 
Community Impact  

 City Goals:  An appropriately designed and well maintained City infrastructure will 

promote safe and efficient movement of our Police, Fire and Emergency units as well as 

the safe and efficient movement of our residents and traveling public.   

 Preserve and enhance our natural and historic environment and promote a clean, 

sustainable Minneapolis by preserving the ability to provide coordinated traffic flow thus 

continuing to reduce CO and hydrocarbon production.   

 



Supporting Information 

 
Project Summary 

 

Contract Term 

The Traffic Management Center Upgrade and Signal Controller and Cabinet Replacement 

project is approximately 85% complete.  The anticipated completion date for this project is 

February 2014  It is anticipated that the final inspection and project documentation will be 

finished by the end of March 2014, which exceeds the termination date of the professional 

service contract C-35421 with Premier Electrical Corporation.  Public Works is requesting 

Council to authorize City officers to amend the termination date of the Professional Contract 

C-35421 with Premier Electrical Corporation.  The termination date should be revised from 

02/28/14 to 7/30/14.   

 

Contract Change 

Public Works recommends the approval of Supplemental Agreements #2 through #7; 

Change Orders #2 through #10; and Work Orders #1 through #12 in the sum total of 

$149,977.39 for an amended contract total of $9,910,372.36. This amount represents an 

approximate two percent increase.  These supplement agreements, change orders, and 

work orders have been reviewed and approved by MnDOT.  Contingency funds will be used 

to pay for the additional cost.  No additional appropriation is required 

A summary of these contract changes that resulted in increased costs are listed in the 

following table. 

 



 

Amendment Summary Amount 

Supplemental Agreement #1: This change order was voided $0.00 

Supplemental Agreement #2: Install city supplied pedestal pole and base at 

50th Street W & Chowen Avenue S ($850.00) 

Supplemental Agreement #3: Install smoke detector – code requirement $698.50 

Supplemental Agreement #4: Revised server room door location $4,073.30 

Supplemental Agreement #5: Battery backup systems (14 locations) $42,904.48 

Supplemental Agreement #6:  Addition of commercial prevailing wage rates 

for building renovation work to the contract $0.00 

Supplemental Agreement #7: Additional fiber optic cable, conduit and 

communications equipment $66,119.80 

Change Order #1: This change order was voided $0.00 

Change Order #2:  Project design change for signal communication network ($658.33) 

Change Order #3: Project design change for signal communication network $15,656.55 

Change Orders #4 & #5: Tier 6 Switch, Ethernet to serial converter $1,307.84 

Change Order #6: Project design change for signal communication network $12,491.36 

Change Orders #7 through #10: Project design change for signal 

communication network ($29,609.07) 

Work Order #1: Install additional cabling for source of power $1,390.32 

Work Order #2: Relocate existing electrical panel – code requirement $1,008.75 

Work Order #3: Room remodel – windows $300.00 

Work Order #4: Relocation of HVAC exiting air line $1,008.70 

Work Order #5: Temporary cooling feed from rooftop air unit during 

construction $1,090.10 

Work Orders #6 & #7: Additional work at Broadway St NE & 5th Street NE; 

NTCIP controller $8,681.26 

Work Order #8: 10th Street fiber route addition $6,149.89 

Work Order #9: Electrical handhole additions $3,234.04 

Work Order #10: Relocation of power from overhead to underground $1,924.96 

Work Order #11: I-35W lane closure for fiber optic installation work $2,974.52 

Work Order #12: Revise traffic signal controller cabinet location, conduit 

and handholes $10,080.42 

TOTAL $149,977.39 

 


